



## **Report on visit by Annet, July 2006 to Marie Bennett's Skill training centre**

During the visit the refurbishment of the classrooms was in full swing. Staff and Board members were very proud that the materials were there and the training can start in September. With this proud they showed all the equipment, as you can see on the pictures!

### **Cookery training**

Materials are bought, place for training is identified, advertisement for teacher will be done before mid August. Materials were within the budget, salary for teachers will be higher: first half year out of budget, second half year out of income

### **Metal & welding training, Carpentry training**

All materials have been bought, within the budget, classroom is now under refurbishment. Board emphasize on a local person as a teacher with the practical knowledge, for theoretical part a teacher will be contracted part time, paid out of the products. Raw materials are not yet bought, because the classes are not yet started, that will be in September

### **Expansion of the sewing section**

Not yet started, is planned for September

(This report is not the official report as agreed)